US CMS L1 Schedule Feb. 3, 1998
1997 | 1998 | 1999 | 2000 2003 | 2004 | 2005
ID WBS Task Name Duration Start Oct|Apr Oqt|Apr Oct|Apr Oct|Apr Oct|Apr Oct|Apr Oct|Apr
1 1 L1 - US CMS Project 2253d 27 Nov '96
2 1.1 Experimental Halls 1698d 27 Nov '96
3 1.1.1 D=Design,AH=Assembly Hall 400d 27 Nov '96
4 1.1.2 F=Fabricate AH 246d 9 Jul '98
5 1.1.3 BO=Beneficial Occup AH od 1 Oct '99
6 1.1.4 D CH=Collision Hall 400d 1 Dec '98
7 115 LEP stop od 2 Oct '00
8 1.1.6 F CH 389d 2 Oct '01
9 11.7 BO CH od 2 Jun '03
10 |1.2 Magnet 770d 16 Mar '01
11 1.21 Assemble coil in AH 210d 12 Oct '01
12 |1.22 Weld outer and inner tanks 456d 16 Mar '01
13 |1.23 Weld Endflange of Vactank 53d 19 Dec '02
14 1.2.4 HB in Vac Tank-test 0d 3 Mar '03 Mar
15 |1.25 Final Mag power test in AH od 2 Oct '03 + 3 2 Oct
16 |1.2.6 I=Install magnet in CH 6d 2 Oct '03 i
17 [1.27 C=Commission magnet in CH 100d 10 Oct '03
18 1.3 Yoke-Endcap(YE) 231d 1 Mar '01
19 1.3.1 Deliver YE- od 1 Mar '01
20 132 Assemble YE- yoke 110d 1 Mar '01
21 |133 Deliver YE+ 0d 18 May '01
22 (134 Assemble YE+ yoke 175d 18 May '01
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23 |14 Muon 614d 16 Jan '02
24 |1.41 Assemble CSC YE- in AH 419d 16 Jan '02
25 |1.4.2 Assemble CSC YE+ in AH 348d 1 May '02
26 |1.43 I ME in CH 168d 2 Oct '03
27 |15 HCAL 807d 3 Jun '02
28 |1.5.1 Assemble HB+ in AH 40d 29 Jul '02
29 (152 Assemble HB- in AH 40d 3 Jun '02
30 |1.5.3 Insert HB into Magnet in CH od 9 Oct '03 ¢ 9 Oct
31 1.5.4 Commission HB 87d 10 Oct '03 2
32 |155 Assemble HE+ 93d 20 Sep '02 .l
33 |156 HE+YE+ connect od 28 Jan '03 ‘43 Jan
34 (157 Assemble HE- 41d 20 Mar '03 Il
35 15.8 HE-YE- connect 0od 15 May '03 ’
36 [1.5.9 Assemble HF in AH 400d 1 Oct '03
37 1.5.10 Install HF and shielding 23d 3Jun '05
38 (1.6 ECAL - install EB 111d 10 Feb '04
39 (17 Tracker - install 120d 17 Sep '04
40 (1.8 Install Counting Room 174d 2 Dec '02 -1
41 1.9 BO Underground Counting House od 22 Sep '03 0 22 Sep
42 (110 CMS - First Beam od 18 Jul '05 ‘
43 1.11 US CMS Baseline 0od 2 Mar '98 ’ 2 Mar
4 (112 US CMS MOU 0d 14 Apr '98 ‘ 14 Apr
45 |1.13 US CMS End of Project od 1 Oct '04 ‘ 1 Oct
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46 |1.14 EMU WBS 1. 1d 27 Nov '96
47 1.15 HCAL WBS 2. 1d 27 Nov '96
48 |1.16 TRIDAS WBS 3. 1d 27 Nov '96
49 |1.17 ECAL WBS 4. 1d 27 Nov '96
50 |[1.18 FPIXEL WBS 5. 1d 27 Nov '96
51 1.19 Common Projects WBS 6. 2195d 27 Nov '96 _
52 1.20 Project Office WBS 7. 2195d 27 Nov '96 _
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